

## Capacity, Contracts, and Capital (C<sup>3</sup>) Timeline (2017-2018)

	OCT	NOV	DEC	JAN	FEB	MAR
Leverage Experiment 1: Hackathon Jan. 11		Identify Challenges to Hack	Finalize Design	Hackathon Report Draft 1	C <sup>3</sup> To Date Report	
	Anchor Procurement Interviews					
	Identify and Invite Participants			Identify next steps / Implementation		
Procurement Peer Learning Circle		Convene		Meet		Meet
Leverage Experiment 2: Building the Pipeline		Agree to Date	Finalize Design	Invitations	Experiment in late Feb or early March	